

**ABGC 2017 WORK PLAN
GOALS AND OBJECTIVES**

GOAL: Outreach to Student Communities of Color at the University of Washington

DUE DATE	WHO	WHAT	STATUS (done, on target, revise)	COMMENTS
March	Wendy, Paige, Kenan and Eve	Meet to discuss potential partnerships		
April Meeting	Wendy, Eve, Kenan, Rachel	Meet to discuss output	Revise	Wendy to initiate meeting when ready for ABGC assistance

**ABGC 2017 WORK PLAN
GOALS AND OBJECTIVES**

Loop Trail Opening – Design event that will bring in communities of color

DUE DATE	WHO	WHAT	STATUS (done, on target, revise)	COMMENTS
Spring 2018	Paige and Tess Foundation	Overall Celebration Lead		
Fall 2017	Karen O'Connor, Meg Mathews, Paige and Kenan	Outreach/Marketing		
	Maureen, Tess and Paige	Event planning – multicultural programming		

**ABGC 2017 WORK PLAN
GOALS AND OBJECTIVES**

GOAL: Tribal Relations/Event

DUE DATE	WHO	WHAT	STATUS (done, on target, revise	COMMENTS
	DPR/Michael	Complete plantings	On target	
	UW/Fred	UW Project RE: Indigenous food plants		
	Paige, Tess, Michael, Andy and Fred	Connect with 4 tribes regarding possible event	Done	
	Andy	Contact tribes to schedule meeting	Done	Meeting held on 3/20 with Suquamish and Tulalip
	Paige, Michael, Andy, Fred and Rachel	Meeting in the fall to discuss partnership for ALT opening		

**ABGC 2017 WORK PLAN
GOALS AND OBJECTIVES**

GOAL: Engagement with African American Community

DUE DATE	WHO	WHAT	STATUS (done, on target, revise)	COMMENTS
	Eve, Rachel	Schedule interview with CW	Done	
	Rachel and Kenan	Contact Seward Park Audubon Joseph Manson 206.652.2444 x102		
	Paige, Rachel, Sally	Small and Simple Grant funding		RA to meet with SPR staff for info on Small and Simple Grants postponed
	Sally & Rachel	Contact African American Museum		