


# T1461-54 | 66-4449 | Steven Kramer

## Update to WSlq Software for Soil Liquification Hazard Evaluation



Accounting Month	Invoice \$	Cumulative \$	Funding \$	Open \$	UW Invoice No.
Jan-18	\$0.00	\$0.00	\$85,000	\$0.00	--
Feb-18	\$0.00	\$0.00	\$85,000	\$0.00	--
Mar-18	\$0.00	\$0.00	\$85,000	\$0.00	--
Apr-18	\$0.00	\$0.00	\$85,000	\$0.00	--
May-18	\$0.00	\$0.00	\$85,000	\$0.00	--
Jun-18	\$0.00	\$0.00	\$85,000	\$0.00	--
Jul-18	\$0.00	\$0.00	\$85,000	\$0.00	--
Aug-18	\$0.00	\$0.00	\$85,000	\$0.00	--
Sep-18	\$9,739.54	\$9,739.54	\$85,000	\$0.00	334992
Oct-18	\$3,051.91	\$12,791.45	\$85,000	\$0.00	336836
Nov-18	\$4,574.46	\$17,365.91	\$85,000	\$0.00	339038
Dec-18	\$10,320.46	\$27,686.37	\$85,000	\$0.00	341366
Jan-19	\$4,574.46	\$32,260.83	\$85,000	\$0.00	344124
Feb-19	\$4,574.46	\$36,835.29	\$85,000	\$0.00	345274
Mar-19	\$10,321.46	\$47,156.75	\$85,000	\$0.00	347131
Apr-19	\$4,574.46	\$51,731.21	\$85,000	\$0.00	349154
May-19	\$4,574.46	\$56,305.67	\$85,000	\$0.00	351522
Jun-19	\$2,287.23	\$58,592.90	\$85,000	\$0.00	353422
Jul-19	\$0.00	\$58,592.90	\$85,000	--	--
Aug-19	\$0.00	\$58,592.90	\$85,000	--	--
Sep-19	\$0.00	\$58,592.90	\$85,000	--	--
Oct-19	\$0.00	\$58,592.90	\$85,000	--	--
Nov-19	\$0.00	\$58,592.90	\$85,000	--	--
Dec-19	\$0.00	\$58,592.90	\$85,000	--	--
Jan-20	\$0.00	\$58,592.90	\$85,000	--	--
Feb-20	\$0.00	\$58,592.90	\$85,000	--	--
Mar-20	\$0.00	\$58,592.90	\$85,000	--	--
Apr-20	\$0.00	\$58,592.90	\$85,000	--	--
May-20	\$0.00	\$58,592.90	\$85,000	--	--
Jun-20	\$0.00	\$58,592.90	\$85,000	--	--
Jun-20	\$0.00	\$58,592.90	\$85,000	--	--
Jul-20	--	--	\$85,000	--	--
Aug-20	--	--	\$85,000	--	--
Sep-20	--	--	\$85,000	--	--
Oct-20	--	--	\$85,000	--	--
Nov-20	--	--	\$85,000	--	--
Dec-20	--	--	\$85,000	--	--